
SDSS CY2000 Budget Status - May 1, 2000

SSP Description Inst
Baseline 
Budget

Actual 
Expenses* % Change

Baseline 
Budget

Current 
Forecast % Change

Baseline 
Budget

Current 
Forecast % Change

ARC-FUNDED BUDGET

1.0 Project Management and Science Direction
SSP18/48 Survey Management FNAL 3 5 63% 8 8 0% 12 14 18%
SSP17/47 Project Spokesperson UC 6 2 -64% 17 17 0% 22 19 -16%
SSP16/46 PU Support for Project Management PU 24 0 -100% 62 86 38% 86 86 0%
SSP14/59 JHU Support for Project Management JHU 19 57 194% 0 56 na 19 113 484%
SSP15/60 UW Support for Project Management UW 2 1 -43% 6 6 0% 8 7 -10%
SSP25/55 UPitt Spectroscopic Scientist UPITT 53 27 -49% 45 71 58% 98 98 0%

Sub-total 107 92 -14% 138 244 77% 244 336 37%

1.2  Observing Systems
SSP01/31 UW Observing Systems Support UW 117 119 2% 249 277 11% 365 396 8%
SSP02/32 PU Observing Systems Support PU 46 53 16% 118 118 0% 163 170 4%
SSP12/42 FNAL Observing Systems Support FNAL 91 55 -39% 51 117 130% 142 172 21%
SSP03/33 UC Observing Systems Support UC 36 47 31% 103 103 0% 139 150 8%
SSP06/36 JHU Observing Systems Support JHU 16 32 102% 45 45 0% 61 77 26%
SSP20/50 JHU Photometric Telescope Commissioning JHU 74 93 25% 130 137 6% 204 230 13%

Sub-total 379 398 5% 695 797 15% 1,074 1,196 11%

1.3  Data Processing and Distribution
SSP08/38 PU Software and Data Processing Support PU 77 58 -24% 211 230 9% 287 288 0%
SSP09/39 UC Software and Data Processing Support UC 46 37 -19% 69 69 0% 115 106 -8%
SSP10/40 FNAL Software and Data Processing Support FNAL 9 10 14% 26 26 0% 35 36 4%
SSP07/37 JHU Data Archive Development and Support JHU 42 51 22% 125 142 13% 167 193 16%
SSP24/54 JHU Photometric System Definition JHU 0 0 0% 45 45 0% 45 45 0%
SSP13/43 UMich Photometric System Support UMICH 19 16 -16% 14 14 0% 33 30 -9%
SSP01B UW Science Working Group Support UW 1 0 -100% 3 3 0% 4 3 -25%

Sub-total 193 172 -11% 493 529 7% 686 701 2%

1.4  Observatory Support
SSP05/35 NMSU Site Support NMSU 296 264 -11% 889 955 8% 1,185 1,219 3%

Sub-total 296 264 -11% 889 955 8% 1,185 1,219 3%

ARC- Corporate Expenses
SSP91 ARC Misc Corporate Expenses ARC 1 4 300% 39 65 67% 40 69 73%
SSP04/34 ARC Business Manager ARC 12 12 -3% 37 37 0% 49 49 -1%
SSP21/51 ARC Secretary/Treasurer ARC 7 6 -12% 21 21 0% 27 27 -3%
SSP23 SDSS Dedication UW 0 0 0% 22 22 0% 22 22 0%

Sub-total 20 22 9% 119 145 22% 139 167 20%

Site Capital Improvements
Engineering Support Building ARC 0 0 0% 0 448 na 0 448 na
APO Phone System Upgrade ARC 0 0 0% 0 50 na 0 50 na

Sub-total 0 0 na 0 498 na 0 498 na

SUBTOTAL 995 948 0% 2,333 3,168 0% 3,328 4,116 0%

SSP92 Undistributed Contingency ARC 159 0 -100% 213 134 -37% 372 134 -64%

TOTAL ARC-FUNDED BUDGET 1,154 948 -18% 2,546 3,302 30% 3,700 4,250 15%
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1.0  Project Management and Science Direction
SSP18/48 Survey Management FNAL 55 40 -27% 155 151 -2% 210 191 -9%

Sub-total 55 40 -27% 155 151 -2% 210 191 -9%

1.1.   Observing Systems
SSP12/42 FNAL Telescope Engineering Support FNAL 88 87 -2% 184 138 -25% 273 225 -18%
SSP28/58 LANL Telescope Engineering LANL 42 72 73% 125 150 20% 166 222 33%

Sub-total 130 159 22% 309 288 -7% 439 447 2%

1.2  Data Processing and Distrubition
SSP10/40 FNAL Software and Data Processing Support FNAL 235 213 -9% 705 705 0% 939 917 -2%
SSP09/39 UC Software and Data Processing Support UC 0 0 0% 47 47 0% 47 47 0%
SSP27/57 US Naval Observatory USNO 50 53 6% 150 150 0% 200 203 2%

Sub-total 285 266 -7% 902 902 0% 1,187 1,168 -2%

TOTAL IN-KIND CONTRIBUTION 469 465 -1% 1,366 1,341 -2% 1,835 1,806 -2%

TOTAL 2000 BUDGET 1,624 1,413 -13% 3,912 4,643 19% 5,535 6,056 9%

Notes
1) Final invoices for actual 1st quarter expenses are still being received and processed.  Some of the amounts listed in the "Actual Expenses" column were collected through correspondence with institution 

budget personnel and a therefore a close approximation of the final expenses.  This table will be updated with final invoice amounts as they become available.


